Construction Phasing for Blair, Van Buren and 5th

Each phase will involve full block ===m Phase 1: May*
closures for up to two weeks. === Phase 2: June*

=== Phase 3: July*
==== Phase 4: August*
=== Phase 5: Late August*

*Phasing dates are best estimates and
subject to change.
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1-3 day road resurfacing
This project section is not phased U Railroad Tracks
due to its short duration.




